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Identify needs
Prioritize needs for Statewide
  Transportation Plan
Identify and address public
  concerns
Identify priorities for Six-Year
  Highway Plan

Determine project limits,
  verify funding needs
Identify public concerns
Verify project need
Identify project goals
Identify environmental
  concerns
Coordinate with resource
  agencies
Identify and make
  recommendations

Make revenue projections for
  federal & state funds
Break down funding levels
  according to funding categories
Match state funds to federal funds
  and balance all funds
Determine projects & programs
  that will be funded

Conduct field surveys
Inventory environmental resources
Identify & address public concerns
Develop alternatives
Prepare environmental documentation

Develop final alignments
Develop right-of-way needs
Conduct core drilling
Identify & address public comments
Review environmental commitments
Develop construction plans

Determine property values
Meet with property owners
Address property owner
  concerns
Make offers
Pay for property
Sign deeds
Assist with
  relocations

Move utilities out of
  the construction zone
Pay utility companies
  for relocations

Address public concerns
Construct roadway
Fulfill environmental
  commitments
Maintain traffic

Maintain roadway
Maintain right-of-way
Repair problems
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